Sprint Review — Sprint 2

Performed by: Nguyễn Công Kiên

Reviewed by: Phan Thị Thanh Huyền

Date & Time: October 31, 2026 | 09:00 AM – 10:00 AM
Location: Online (Discord Server: https://discord.gg/ubBsx5Z5z)

Team members present:

- Gia
- Thành
- Thịnh
- Kiên
- Huyền

Team members absent: None

1. Agenda & Objective

- Present what was delivered in Sprint 2, compare it to the sprint goal, collect feedback, and agree on what Sprint 3 should focus on.
- Discussion about Jira usage, and employed protocol on updating task status

2. Completed Work

Below is a comprehensive table of areas where incremental progress occurred:

Area	Delivered
Backend	Authentication, user and addresses, and media APIs
Backend	Catalogue API, data normalization, data import, engagement API (review, wishlist), CI/CD
Frontend	Routing and client API layer
UI/UX design	Design tokens, shared component design, login and signup screens
UI/UX design	User flow spec, customer screen designs

AI	LLM integration, agent foundation, prompt structure, tool-calling interfaces, backend API contract, docs for recommended system

The backend is the most complete area, with three APIs closed and the rest in review. The UI design and AI foundation work is also finished, but a large share of it is still waiting for review.

3. Incomplete Work

Due to a shift in focus mid-sprint, several work items were not completed. Below is a table outlining the work left unfinished in this sprint.

Work item	**Reason**
Frontend: authentication, backend integration, role-based access, product detail UI	Effort shifted to UI design, so implementation fell behind the backend APIs
Admin side: layout, shared component implementation, product and inventory management UI	Admin design is not finished and customer screens came first
AI chatbox and automatic assistant UI	Waiting on the chatbox design
AI recommendation: data requirements, architecture, baseline	Architecture is still being defined

4. Discussion

In addition to reviewing progress from the last sprint, our team also discussed inefficient practices regarding Jira and the Scrum framework in general.

The main issue stemmed from the mid-sprint redistribution of effort. Task reassignments and team communication were not handled properly, resulting in Jira work items that did not accurately reflect the actual progress. Additionally, some team members did not update their task status in a timely manner, either moving tasks directly from “To Do” to “Review” or skipping “Review” entirely.

These issues would lead to the fact that there is some discrepancy between the Jira task log and what is reported in the Weekly Report. Our group would be more than happy to answer any question from the instructor.