Scrum Meeting — Sprint 2

Performed by: Nguyễn Công Kiên

Reviewed by: Phan Thị Thanh Huyền

Meeting 1

Date & Time: October 23, 2026 | 09:30 AM – 10:30 AM
Location: Offline (room I.62)

Team members present:

- Gia
- Thành
- Thịnh
- Kiên
- Huyền

Team members absent: None

1. Agenda & Objective

- Review the completion status of assigned tasks.
- Discuss server choice and the use of session tokens.
- Gather UI feedback.

2. Status Report

- **Nguyễn Hoàng Gia**
    - Completed Tasks:
        - Write the API contracts for catalogue
        - Import data
        - Initialize Github Spec Kit for AI repository
    - To-do Tasks:
        - Implement API gateway for catalogue
        - Define and set up AI baseline and architecture
        - Write report (Project Plan)
- **Trịnh Văn Thành**
    - Completed Tasks:

        - Write the API contracts for authentication
        - Initialize Github Spec Kit for Backend repository
        - Set up CI/CD
    - To-do Tasks:
        - Implement API gateway for authentication, profile
        - Write report (Vision)
- **Lê Đức Thịnh**
    - Completed Tasks:
        - UI design proposal for homepage and shared component
        - Write report (Vision)
    - To-do Tasks:
        - LLM integration
        - UI design for AI chatbox
        - Set up agent foundation
        - Write report (Spec Kit)
- **Nguyễn Công Kiên**
    - Completed Tasks:
        - Initialized Github Spec Kit for Frontend repository
        - Write report (Project Plan)
        - Frontend routing
    - To-do Tasks:
        - Implement API layer
        - Frontend implementation for authentication and catalogue pages
        - Role-based access
- **Phan Thị Thanh Huyền**
    - Completed Tasks:
        - Defined user flow spec
        - UI design for authentication screens
        - Review API contract
    - To-do Tasks:
        - UI design for catalogue, checkout and cart screens
        - Set up shell for both customer and admin side

Summary

After the status report, it was recognized that a bottleneck exists in the UI design, so responsibilities were shifted to focus on finalizing the design. Technical choices such as server options and session tokens were also discussed, and various possibilities are being explored.

Meeting 2

Date & Time: October 30, 2026 | 09:30 PM – 10:30 PM
Location: Online (Discord Server: https://discord.gg/ubBsx5Z5z)

Team members present:

- Gia
- Thành
- Kiên
- Huyền
- Thịnh

Team members absent: None

1. Agenda & Objective

- Review the completion status of assigned tasks.

2. Status Report

- **Nguyễn Hoàng Gia**
  - Completed Tasks:
    - Implemented API gateway for catalogue
    - Wrote report (Project Plan)
  - To-do Tasks:
    - Define and set up AI baseline and architecture
- **Trịnh Văn Thành**
  - Completed Tasks:
    - Implement API gateway for authentication
    - Write and implement API gateway for engagement
    - Wrote report (Vision)
  - To-do Tasks:
    - Set up local server for usage
- **Lê Đức Thịnh**
  - Completed Tasks:
    - AI and LLM setup
    - Backend API
    - Wrote report (Vision)
  - To-do Tasks:
    - UI design for AI chatbox
    - Write report (Spec Kit)
- **Nguyễn Công Kiên**
  - Completed Tasks:
    - Implement client API layer
    - Wrote report (Planning, Weekly, Review)
    - Review UI design

    - To-do Tasks:
        - Frontend implementation for authentication and catalogue pages
        - Role-based access
- **Phan Thị Thanh Huyền**
    - Completed Tasks:
        - UI design for customer screens (browse, search, cart, checkout, etc.)
        - Verify Spec Kit artifacts
    - To-do Tasks:
        - Collect AI usage log
        - Review reports (Planning, Weekly, Review)
        - UI design for administrator screens

Summary

After the status report, the group revisited tasks that were left unfinished. Because tasks were redistributed to focus more on UI design, actual implementation lagged behind the corresponding backend API work. It was decided that the next sprint will focus more on addressing this gap and working on the administrative side of the application.